PUBLIC INVOLVEMENT SCHEDULE OVERVIEW

Below is the anticipated schedule of key meetings and public involvement activities.

DATE	TYPE OF MEETING	MEETING DETAILS
December 2016/ January 2017	222 222	TAC #1 and CAC #1 Review project background. Review draft goals and objectives for the project, and analysis of existing and future planned conditions.
Early February	222 222	TAC #2 and CAC #2 Evaluation criteria, environmental baseline, basemap, and generate initial alternatives.
Early February		Gresham City Council Briefing #1 Present project background, draft goals and objectives, and analysis of existing and future nobuild conditions.
Mid-February		Public and Virtual Public Workshop #1 Present background, gather input on initial alternatives.
Spring 2018		Planning Commission Briefing #1 Present project background, draft goals and objectives, and analysis of existing and future nobuild conditions.
Early April	222 222	TAC #3 and CAC #3 Present review of alternatives and select 3 alternatives for advancement.
Late May/ Early June	222 222	TAC #4 and CAC #4 Review evaluation of 3 alternatives and select preferred alternative.
Mid-June		Gresham City Council Briefing #2 Review evaluation of 3 alternatives and technical and community input into the preferred alternative.
Late June	Ů	Virtual Public Workshop #2 Review evaluation of 3 alternatives and select preferred alternative
Early September	222	TAC #5 Present conceptual design, cost estimate and implementation strategy
Early September	Ů	Virtual Public Workshop #3 Present conceptual design, cost estimate and implementation strategy
Fall 2018		Planning Commission Briefing #2 Present conceptual design, cost estimate and implementation strategy prior to adoption process
Fall 2018		Gresham City Council Briefing and Adoption Present conceptual design, cost estimate and implementation strategy. Begin adoption process.











