

Curry County TSP Update Schedule

	Jun-22	Jul-22				Aug-22				Sep-22				Oct-22				Nov-22				Dec-22				Jan-23							
Monday date	27	4	11	18	25	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	
Week #	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	
Task 1 Project Management																																	
1.1 Establish PMT/Kick-off Meeting		Materials	13-Jul	Summary	Draft			Revised																									
1.2.1 Project Schedule			Website																														
1.2.2 Project Management Website																																	
1.3 Monthly Progress Report (up to 18)																																	
1.4.1 APM Conference Calls/Virtual Meetings (up to 18)							APM					PR				PR																	
1.4.2 PMT Meetings and Coordination Calls/Virtual Meetings (up to 18)							PMT					APM				APM																	
1.6 Comment Log															Log																		
Task 2 Public and Agency Involvement Program																																	
2.1 Public Involvement Plan					Draft			Revised																									
2.2 Public Website					Draft			Revised																									
2.3 CAC Meeting (5)																																	
2.4 TAC Meeting (5)																																	
2.5.1 Public Meeting (2)																																	
2.5.2 Virtual Public Meeting (2)																																	
2.6 Planning Commission Meeting (2)																																	
2.7 County Board of Commissioner Meeting (2)																																	
2.8.1 Kick-off Meeting/Site Visit					Materials	4-Aug	Summary																										
2.8.2 Site Visit Memorandum								Draft						Final																			
Task 3 Definition and Background																																	
3.1 Draft TM #1: Goals and Objectives																																	
3.2 Draft TM #2: Policy Review																																	
3.3 Draft Financial Forecast Memo																																	
3.4 Draft Methodology & Assumptions Memo																																	
3.5 Revised TM #1/TM #2/Financial Forecast/Methodology & Assumptions																																	
Task 4 Update System Inventory																																	
4.1 Draft TM #3																																	
4.2 Revised TM #3																																	
Task 5 Current Transportation System Operations																																	
5.1 Draft TM #4																																	
5.2 Revised TM #4																																	
Task 6 Future Baseline (No Build)																																	
6.1 Draft TM #5																																	
6.2 Revised TM #5																																	
Task 7 Alternative Evaluation																																	
7.1 Draft TM #6: Alternative Evaluation																																	
7.2 Revised TM #6																																	
7.3 Draft TM #7: Preferred Alternative																																	
7.4 Revised TM #7																																	
7.5 Project Prospectus Sheets																																	
Task 8 Draft Policies, Ordinances, and Financially Constrained Plan																																	
8.1 Draft Policy and Standards Memo																																	
8.2 Draft Implementing Ordinances and Code Changes Memo																																	
8.3 Draft Financially Constrained Project List Memo																																	
8.4 Revised Policy and Standards Memo																																	
8.5 Revised Implementing Ordinances and Code Changes Memo																																	
8.6 Revised Financially Constrained Project List Memo																																	
Task 9 Draft TSP																																	
9.1 Draft TSP																																	
9.2 Revised TSP																																	
Task 10 Final TSP																																	
10.1 Joint County Board/Planning Commission Presentation																																	
10.2 Final TSP																																	

- Week with a holiday
- Meeting
- Conference Call
- PMT Review Time
- Consultant Task
- County Task

