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COOLPPL = Committee Overseeing Overt Long-Range Passageway Planning; NH = Neighborhood; PC = Planning Commission; CC = City Council
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Project Area Map

Draft Tech Memo #1 (Plans & Policies)

Project Web Page

Draft Tech Memos #2-5 (Access, Transportation Conditions, Land Use & Street Design)
Final Tech Memos #1-5

Draft Riverfront Connector Plan Design Options

Draft Riverfront Connector Plan Design Options & Evaluation Report

Final Riverfront Connector Plan Design Options & Evaluation Report & Visual Simulations

Draft Implementing Policies & Ordinances & Access Management Element

Draft Vision & Goals & Guiding Principles

Final Vision & Goals & Guiding Principles

Draft Riverfront Connector Plan

Riverfront Connector 

Adoption Draft Riverfront Connector Plan, 
Implementing Policies & Ordinances

Final Riverfront Connector Plan

Task 1: 
Project Start-up & Management

Task 2: 
Citizen/Public & Agency 
Involvement & Project Kick-o�

Task 3: 
Develop Project Vision, Goals & 
Guiding Principles

Task 4: 
Existing Conditions, 
Opportunities & Constraints

Task 5: 
Draft Riverfront Connector Plan 
Design Options & 
Implementation Strategy

Task 6: 
Corridor Master Plan Design 
Option Evaluation

Task 7: 
Refinement of Riverfront 
Connector Plan, Implementaiton 
Report & Access Management 
Element

Task 8: 
Adoption

ST. HElens Riverfront Connector Plan
Work Plan Summary


