











PUBLIC INVOLVEMENT SCHEDULE OVERVIEW

Below is the anticipated schedule of key meetings and public involvement activities.

TIMEFRAME	TYPE OF MEETING	MEETING OBJECTIVES
2018		
September		TAC/CAC #1 Review the existing conditions summary, the policy and planning context; provide input on project vision and goals.
October		In-person open house #1/Online open house #1 Get feedback on project vision and goals, gather input related to key community destinations and active transportation needs and barriers.
2019		
January		TAC/CAC #2 Review regional routes for walking and bicycling, help identify the regionally significant local connections, weigh in on identified needs.
January		Online open house #2 Share what we've learned and gather input on draft network of regional walking and biking routes, help identify additional regionally significant local connections.
April		TAC/CAC #3 Review bicycle and pedestrian improvement needs, review regional level of traffic stress map, provide input on prioritization for selecting and funding projects, and weigh in on design guidance toolkit.
June		In-person open house #2/Online open house #3 Share what we've learned and planning progress to date, get feedback on prioritization of active transportation needs and potential projects for inclusion in the plan.
September		TAC/CAC #4 Review and provide feedback on initial draft of the Rogue Valley Active Transportation Plan.
October		RV TAC Solicit final feedback on the Rogue Valley Active Transportation Plan.
October		RV PAC Solicit final feedback on the Rogue Valley Active Transportation Plan.
October		RV MPO Solicit final feedback on the Rogue Valley Active Transportation Plan.

 Online Open House

 Open House

 TAC and CAC Meeting

 RV MPO TAC Meeting

 RV MPO PAC Meeting

 RV MPO Policy Committee Meeting