

Table 1 Clackamas County TSP Meeting Schedule – Updated July 10, 2012.

Meeting	Date & Time	Meeting Agenda/Deliverables
TAC #1	October 11, 2011, 3 p.m.	<ul style="list-style-type: none"> • Project Kick-off and Introduction • Discuss Draft Vision and Goals • Discuss Policy White Papers
PAC #1	October 18, 2011, 6:30 p.m.	
CTAC #1	October 25, 2011	
Countywide Open House #1	October 13, 2011, 6 p.m.	<ul style="list-style-type: none"> • Kick-off, Schedule, Website
Virtual Open House #1	Week of October 17, 2011	<ul style="list-style-type: none"> • Vision and Goals Sticker Exercise
TAC #2	November 8, 2011, 3 p.m.	<ul style="list-style-type: none"> • Finalize Draft Vision and Goals • Discuss Draft Objectives • Discuss Regulatory Review Memo
PAC #2	November 15, 2011, 6:30 p.m.	
PAC #2B	December 13, 2011	
TAC #3	January 17, 2012, 3 p.m.	<ul style="list-style-type: none"> • Finalize Draft Objectives • Discuss Draft Evaluation Criteria and Performance Measures
PAC #3	February 7, 2012, 6:30 p.m.	
PAC #3B	March 6, 2012, 6:30 p.m.	
CTAC #2	January 31 st , 2012	
Virtual Open House #2	Week of January 30 th , 2012	<ul style="list-style-type: none"> • Review/Comment on Vision, Goals and Objectives • Identify Existing Transportation Issues/Constraints
Area Open House #1	Week of January 30 th , 2012	
Policy Working Group Meeting #1	April 5, 2012	<ul style="list-style-type: none"> • Overview of Current Policies and Programs • Agreement on List and Priorities of Policies to Discuss as a Working Group
Policy Working Group Meeting #2	May 3, 2012	<ul style="list-style-type: none"> • Discuss Existing and Proposed Policies Related to Economic Development and Freight
GAPS Meeting #1	Week of June 18 th	<ul style="list-style-type: none"> • Discuss Existing and Future Base Conditions Memo • Discuss Existing TSP and Other Previously Planned Projects
TAC #4	June 19, 2012, 3 p.m.	
CTAC #3	June 26 th	
PAC #4	July 17, 2012, 6:00 p.m.	
Policy Working Group #3	July 12, 2012	<ul style="list-style-type: none"> • Policies Related to Rural Roads
GAPS Meeting #2	Week of July 30 th , 2012	<ul style="list-style-type: none"> • Discuss Initial Project Evaluation of Previously Planned Projects • Identify Potential New Projects • Develop Alternatives for Analysis
Public Outreach at County Fair	August 15 th – 16 th , 2012	<ul style="list-style-type: none"> • Review/Comment on Base Conditions • Review/Comment on Evaluations of Previously Planned Project • Review/Comment on Potential
Virtual Open House #3	August 15 th - September 15 th , 2012	
Public Outreach at Safety Fair (Tentative)	August 25 th , 2012	

Meeting	Date & Time	Meeting Agenda/Deliverables
Area Open House #2/ CPO Leader's Meeting	September 11 th , 2012, 5:00-7:00 / 6:30 – 8:30 p.m.	Alternatives
TAC #5	August 21, 2012, 3 p.m.	<ul style="list-style-type: none"> Review/Comment on Evaluations of Previously Planned Project Review Remaining Gaps and Deficiencies and Brainstorm Alternatives Discuss Topics from Policy Working Group Meeting #3
Policy Working Group #4	August 30 th , 2012	<ul style="list-style-type: none"> Rural Land Use and Transportation
PAC #4B	September 25 th , 6:00 p.m.	<ul style="list-style-type: none"> Discuss Outcomes of GAPS Meeting #2 and Public Outreach Activities Discuss Initial Project Evaluations and Priorities Update from Policy Working Group Meetings #2 and #3
Policy Working Group Meeting #5	September 27 th , 2012	<ul style="list-style-type: none"> Rural, Equity, Health and Sustainability
GAPS Meeting #3	Week of October 15 th , 2012	<ul style="list-style-type: none"> Discuss Alternatives Analysis Findings Review Draft Preferred Project List Discuss Project Priorities
TAC Meeting #6	October 30, 2012	<ul style="list-style-type: none"> Discuss Alternatives Analysis Review Draft Preferred Project List Discuss Project Priorities Discuss Topics from Policy Working Group Meetings #4 and #5
Policy Working Group Meeting #6	November 1 st , 2012	<ul style="list-style-type: none"> Urban Roads and Travel
PAC Meeting #5	November 13, 2012	<ul style="list-style-type: none"> Discuss Outcomes of GAPS Meetings #3 Discuss Draft Preferred Project List and Priorities Policy Working Group Update from Meetings #4 and #5
Policy Working Group Meeting #7	November 29 th , 2012	<ul style="list-style-type: none"> Urban Equity, Health and Sustainability
Policy Working Group Meeting #8	January 3 rd , 2013	<ul style="list-style-type: none"> Urban Land Use and Transportation
Virtual Open House #4	Week of December 17 th , 2012	<ul style="list-style-type: none"> Review Draft TSP Policies, Programs, Studies, and Projects
CTAC #4	Week of December 31 st , 2012	<ul style="list-style-type: none"> Discuss Draft Prioritized Project List
TAC #7	Week of December 31 st , 2012	<ul style="list-style-type: none"> Discuss Topics from Policy Working Group Meetings #6, #7 and #8

Meeting	Date & Time	Meeting Agenda/Deliverables
Area Open House #3	Week of January 7 th , 2013	<ul style="list-style-type: none"> Review Draft Project Prioritization
Policy Working Group Meeting #9	February 7 th , 2013	<ul style="list-style-type: none"> Funding and Other Countywide Policies
Policy Working Group Meeting #10	Week of March 4 th , 2013	<ul style="list-style-type: none"> TBD
Virtual Open House #5	Week of March 11 th , 2013	<ul style="list-style-type: none"> Review Draft Project Prioritization
TAC #8	Week of March 18 th , 2013	<ul style="list-style-type: none"> Discuss Draft TSP and Project Priorities Discuss Topics from Policy Working Group Meetings #9 and #10
PAC #6	Week of March 18 th , 2013	
Countywide Open House #2	Week of April 8 th , 2013	<ul style="list-style-type: none"> Review Draft TSP and Project Prioritization
Planning Commission Public Hearing	TBD	<ul style="list-style-type: none"> Discuss Draft TSP Technical Document Discuss Draft Code Amendments
Board of County Commissioners Public Council Hearing	TBD	