

Table 1 Clackamas County TSP Meeting Schedule – Updated August 21, 2012.

Meeting	Date & Time	Meeting Agenda/Deliverables
TAC #1	October 11, 2011, 3 p.m.	<ul style="list-style-type: none"> Project Kick-off and Introduction Discuss Draft Vision and Goals Discuss Policy White Papers
PAC #1	October 18, 2011, 6:30 p.m.	
CTAC #1	October 25, 2011	
Countywide Open House #1	October 13, 2011, 6 p.m.	<ul style="list-style-type: none"> Kick-off, Schedule, Website
Virtual Open House #1	Week of October 17, 2011	<ul style="list-style-type: none"> Vision and Goals Sticker Exercise
TAC #2	November 8, 2011, 3 p.m.	<ul style="list-style-type: none"> Finalize Draft Vision and Goals Discuss Draft Objectives Discuss Regulatory Review Memo
PAC #2	November 15, 2011, 6:30 p.m.	
PAC #2B	December 13, 2011	
TAC #3	January 17, 2012, 3 p.m.	<ul style="list-style-type: none"> Finalize Draft Objectives Discuss Draft Evaluation Criteria and Performance Measures
PAC #3	February 7, 2012, 6:30 p.m.	
PAC #3B	March 6, 2012, 6:30 p.m.	
CTAC #2	January 31 st , 2012	
Virtual Open House #2	Week of January 30 th , 2012	<ul style="list-style-type: none"> Review/Comment on Vision, Goals and Objectives Identify Existing Transportation Issues/Constraints
Area Open House #1	Week of January 30 th , 2012	
Policy Working Group Meeting #1	April 5, 2012	<ul style="list-style-type: none"> Overview of Current Policies and Programs Agreement on List and Priorities of Policies to Discuss as a Working Group
Policy Working Group Meeting #2	May 3, 2012	<ul style="list-style-type: none"> Discuss Existing and Proposed Policies Related to Economic Development and Freight
GAPS Meeting #1	Week of June 18 th	<ul style="list-style-type: none"> Discuss Existing and Future Base Conditions Memo Discuss Existing TSP and Other Previously Planned Projects
TAC #4	June 19, 2012, 3 p.m.	
CTAC #3	June 26 th	
PAC #4	July 17, 2012, 6:00 p.m.	
Policy Working Group #3	July 12, 2012	<ul style="list-style-type: none"> Policies Related to Rural Land Use and Transportation
TAC #5	August 29, 2012, 3 p.m.	<ul style="list-style-type: none"> Review/Comment on Initial Evaluation of Projects for Consideration Review/Discuss Alternatives Analysis Scenarios Topics from Policy Working Group Meeting #4
Policy Working Group #4	August 30 th , 2012	<ul style="list-style-type: none"> Rural Equity, Health and Sustainability

Meeting	Date & Time	Meeting Agenda/Deliverables
Public Outreach at County Fair	August 15 th – 16 th , 2012	<ul style="list-style-type: none"> Review/Comment on Evaluations of Projects for Consideration Review/Comment on Potential Alternatives Analysis Scenarios
Virtual Open House #3	September 9 th – October 1 st , 2012	
Public Outreach at Safety Fair (Tentative)	August 25th, 2012	
Area Open House #2/ CPO Leader's Meeting	September 11 th , 2012, 5:00-7:00 / 6:30 – 8:30 p.m.	
GAPS Meeting #2	September 10 th – 18th, 2012	<ul style="list-style-type: none"> Discuss Initial Evaluation of Projects for Consideration Review Proposed Alternatives Analysis Scenarios
Policy Working Group Meeting #5	September 27 th , 2012	<ul style="list-style-type: none"> Rural Roads and other Rural Topics
PAC #4B	October 16 th , 6:00 p.m.	<ul style="list-style-type: none"> Discuss Outcomes of GAPS Meeting #2 and Public Outreach Activities Discuss Initial Project Evaluations and Priorities Update from Policy Working Group Meetings #2, #3, and #4
GAPS Meeting #3	November 2012	<ul style="list-style-type: none"> Confirm project evaluation results Discuss Alternatives Analysis Scenario Findings Review Draft Preferred Project List Discuss Project Priorities
TAC Meeting #6	November 2012	<ul style="list-style-type: none"> Confirm project evaluation results Discuss Alternatives Analysis Scenario Findings Review Draft Preferred Project List Discuss Project Priorities Discuss Topics from Policy Working Group Meetings #5
Policy Working Group Meeting #6	November 2012	<ul style="list-style-type: none"> Urban Equity, Health and Sustainability
Policy Working Group Meeting #7	November 2012	<ul style="list-style-type: none"> Urban Land Use and Transportation
PAC Meeting #5	December 2012	<ul style="list-style-type: none"> Discuss Outcomes of GAPS Meetings #3 Discuss Draft Preferred Project List and Priorities Policy Working Group Update from Meetings #6
Policy Working Group Meeting #8	January 2013	<ul style="list-style-type: none"> Urban Roads and travel

Meeting	Date & Time	Meeting Agenda/Deliverables
Virtual Open House #4	December 2012 – January 2013	<ul style="list-style-type: none"> Review Draft TSP Policies, Programs, Studies, and Projects
CTAC #4	January 2013	<ul style="list-style-type: none"> Discuss Draft Prioritized Project List Discuss Topics from Policy Working Group Meetings #7 and #8
TAC #7	January 2013	
Area Open House #3	January 2013	<ul style="list-style-type: none"> Review Draft Project Prioritization
Policy Working Group Meeting #9	February 2013	<ul style="list-style-type: none"> Funding and Other Countywide Policies
Policy Working Group Meeting #10	March 2013	<ul style="list-style-type: none"> TBD
Virtual Open House #5	March 2013	<ul style="list-style-type: none"> Review Draft Project Prioritization
TAC #8	March 2013	<ul style="list-style-type: none"> Discuss Draft TSP and Project Priorities Discuss Topics from Policy Working Group Meetings #9 and #10
PAC #6	March 2013	
Countywide Open House #2	April 2013	<ul style="list-style-type: none"> Review Draft TSP and Project Prioritization
Planning Commission Public Hearing	TBD	<ul style="list-style-type: none"> Discuss Draft TSP Technical Document Discuss Draft Code Amendments
Board of County Commissioners Public Council Hearing	TBD	