

Table 1 Clackamas County TSP Meeting Schedule – Updated October 16, 2012.

Meeting	Date & Time	Meeting Agenda/Deliverables
TAC #1	October 11, 2011, 3 p.m.	<ul style="list-style-type: none"> <li>• Project Kick-off and Introduction</li> <li>• Discuss Draft Vision and Goals</li> <li>• Discuss Policy White Papers</li> </ul>
PAC #1	October 18, 2011, 6:30 p.m.	
CTAC #1	October 25, 2011	
Countywide Open House #1	October 13, 2011, 6 p.m.	<ul style="list-style-type: none"> <li>• Kick-off, Schedule, Website</li> </ul>
Virtual Open House #1	Week of October 17, 2011	<ul style="list-style-type: none"> <li>• Vision and Goals Sticker Exercise</li> </ul>
TAC #2	November 8, 2011, 3 p.m.	<ul style="list-style-type: none"> <li>• Finalize Draft Vision and Goals</li> <li>• Discuss Draft Objectives</li> <li>• Discuss Regulatory Review Memo</li> </ul>
PAC #2	November 15, 2011, 6:30 p.m.	
PAC #2B	December 13, 2011	
TAC #3	January 17, 2012, 3 p.m.	<ul style="list-style-type: none"> <li>• Finalize Draft Objectives</li> <li>• Discuss Draft Evaluation Criteria and Performance Measures</li> </ul>
PAC #3	February 7, 2012, 6:30 p.m.	
PAC #3B	March 6, 2012, 6:30 p.m.	
CTAC #2	January 31 <sup>st</sup> , 2012	
Virtual Open House #2	Week of January 30 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>• Review/Comment on Vision, Goals and Objectives</li> <li>• Identify Existing Transportation Issues/Constraints</li> </ul>
Area Open House #1	Week of January 30 <sup>th</sup> , 2012	
Policy Working Group Meeting #1	April 5, 2012	<ul style="list-style-type: none"> <li>• Overview of Current Policies and Programs</li> <li>• Agreement on List and Priorities of Policies to Discuss as a Working Group</li> </ul>
Policy Working Group Meeting #2	May 3, 2012	<ul style="list-style-type: none"> <li>• Discuss Existing and Proposed Policies Related to Economic Development and Freight</li> </ul>
GAPS Meeting #1	Week of June 18 <sup>th</sup>	<ul style="list-style-type: none"> <li>• Discuss Existing and Future Base Conditions Memo</li> <li>• Discuss Existing TSP and Other Previously Planned Projects</li> </ul>
TAC #4	June 19, 2012, 3 p.m.	
CTAC #3	June 26 <sup>th</sup>	
PAC #4	July 17, 2012, 6:00 p.m.	
Policy Working Group #3	July 12, 2012	<ul style="list-style-type: none"> <li>• Policies Related to Rural Land Use and Transportation</li> </ul>
TAC #5	August 29, 2012, 3 p.m.	<ul style="list-style-type: none"> <li>• Review/Comment on Initial Evaluation of Projects for Consideration</li> <li>• Review/Discuss Alternatives Analysis Scenarios</li> <li>• Topics from Policy Working Group Meeting #4</li> </ul>
Policy Working Group #4	August 30 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>• Rural Equity, Health and Sustainability</li> </ul>

Meeting	Date & Time	Meeting Agenda/Deliverables
Public Outreach at County Fair	August 15 <sup>th</sup> – 16 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>Review/Comment on Evaluations of Projects for Consideration</li> <li>Review/Comment on Potential Alternatives Analysis Scenarios</li> </ul>
Virtual Open House #3	September 9 <sup>th</sup> – October 1 <sup>st</sup> , 2012	
Public Outreach at Safety Fair (Tentative)	August 25 <sup>th</sup> , 2012	
Area Open House #2/ CPO Leader's Meeting	September 11 <sup>th</sup> , 2012, 5:00-7:00 / 6:30 – 8:30 p.m.	
GAPS Meeting #2	September 10 <sup>th</sup> – 27 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>Discuss Initial Evaluation of Projects for Consideration</li> <li>Review Proposed Alternatives Analysis Scenarios</li> </ul>
Policy Working Group Meeting #5	September 27 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>Rural Roads and other Rural Topics</li> </ul>
PAC #4B	October 16 <sup>th</sup> , 6:00 p.m.	<ul style="list-style-type: none"> <li>Discuss Themes and Outcomes of GAPS Meeting #2 and Public Outreach Activities</li> <li>Review Initial Project Evaluations and Draft Master Project List Discuss Alternative Scenarios</li> <li>Update from Policy Working Group Meetings #3, #4, and #5 (Rural Policies)</li> </ul>
Policy Working Group Meeting #6	November 1 <sup>st</sup> , 2012	<ul style="list-style-type: none"> <li>Urban Equity, Health and Sustainability</li> </ul>
PAC # 5A	November 27 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>Review Funding Forecast</li> <li>Review Preliminary Draft Preferred Project List and Estimated Total Costs</li> <li>Discuss Project Prioritization Process</li> </ul>
TAC Meeting #6	December 11 <sup>th</sup> , 2012	<ul style="list-style-type: none"> <li>Review Funding Forecast</li> <li>Review Preliminary Draft Preferred Project List and Estimated Total Costs</li> <li>Discuss Project Prioritization Process</li> <li>Discuss Topics from Policy Working Group Meetings #5-7</li> </ul>
GAPS Meeting #3	January 21-31 2012	<ul style="list-style-type: none"> <li>Confirm project evaluation results</li> <li>Discuss Alternatives Analysis Scenario Findings</li> <li>Review Draft Preferred Project List</li> <li>Discuss Project Priorities</li> </ul>
Policy Working Group Meeting #7	January 2013	<ul style="list-style-type: none"> <li>Urban Land Use and Transportation</li> </ul>

Meeting	Date & Time	Meeting Agenda/Deliverables
PAC Meeting #5B	February 26 <sup>th</sup> , 2013	<ul style="list-style-type: none"> <li>• Discuss Outcomes of GAPS Meetings #3</li> <li>• Discuss Draft Preferred Project List and Priorities</li> <li>• Policy Working Group Update from Meetings #6-#8 (Urban Roads)</li> </ul>
Policy Working Group Meeting #8	February 2013	<ul style="list-style-type: none"> <li>• Urban Roads and travel</li> </ul>
TAC #7	March 2013	<ul style="list-style-type: none"> <li>• Discuss Alternatives Analysis Scenario Findings</li> <li>• Review Draft Preferred Project List</li> <li>• Discuss Draft Prioritized Project List</li> <li>• Discuss Topics from Policy Working Group Meetings #7 and #8</li> </ul>
Policy Working Group Meeting #9	March 2013	<ul style="list-style-type: none"> <li>• Funding and Other Countywide Policies</li> </ul>
Virtual Open House #4	March -April 2013	<ul style="list-style-type: none"> <li>• Review Draft TSP Policies, Programs, Studies, and Projects</li> </ul>
TAC #8	May 2013	<ul style="list-style-type: none"> <li>• Discuss Draft TSP and Project Priorities</li> <li>• Discuss Topics from Policy Working Group Meetings #9 and #10</li> </ul>
PAC #6	June 2013	
Virtual Open House #5	June 2013	<ul style="list-style-type: none"> <li>• Review Draft Project Prioritization</li> </ul>
Countywide Open House #2	June 2013	<ul style="list-style-type: none"> <li>• Review Draft TSP and Project Prioritization</li> </ul>
Planning Commission Public Hearing	TBD	<ul style="list-style-type: none"> <li>• Discuss Draft TSP Technical Document</li> <li>• Discuss Draft Code Amendments</li> </ul>
Board of County Commissioners Public Council Hearing	TBD	

#