













TASKS & PUBLIC INVOLVEMENT

Task 1	PROJECT MANAGEMENT	February 2019 – February 2020
Task 2	EXISTING CONDITIONS	February 2019 – May 2019
	On-Board and Online Survey	March 2019
	Stakeholder Small Groups	March 2019
	Outreach at Community Events	March 2019
	SCTD Board of Directors Work Session	April 2019
	Advisory Committee Meeting	April 2019
Task 3	TRANSIT GOALS, OUTCOMES, AND POLICIES	April 2019 – May 2019
Task 4	FUTURE TRANSPORTATION NEEDS AND EVALUATION FRAMEWORK	May 2019 – July 2019
	Advisory Committee Meeting	July 2019
Task 5	FUTURE SERVICE OPPORTUNITIES AND EVALUATION	July 2019 – November 2019
	Outreach at Community Events	August 2019
	On-Board and Online Survey	August 2019
	Advisory Committee Meeting	September 2019
	Advisory Committee Meeting	November 2019
Task 6	DRAFT TDMP	November 2019 – December 2019
	Virtual Open House	December 2019
Task 7	ADOPTION	January 2020 – February 2020
	SCTD Board of Directors Work Session	January 2020