

Clackamas County TSP Draft Schedule

Month	2011					2012												2013							
	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
1. Project Management and Coordination																									
Public Involvement																									
Countywide Public Meetings			★															★							
Regional Workshops)						*				*						*									
2. Public Advisory Committee (PAC) Meetings			○	○		○			○						○			○							
Technical Advisory Committee (TAC) Meetings			◆	◆		◆			◆		◆				◆	◆		◆							
CTAC Meetings			▲			▲			▲							▲									
Public Hearings																									
3. Review Existing Plans and Policies																									
4. Geographic Area Determination																									
5. Review and Finalize TSP Vision, Goals and Objectives																									
6. Research Evaluation Methods and Develop Outcome-Based Evaluation Criteria																									
7. Transportation Data Collection																									
8. Travel Model and Forecast - 2010 and 2035 Households and employment																									
9. Transportation system - Existing Conditions and Deficiencies Analysis																									
10. Future Base Conditions and Deficiencies Analysis - 2035																									
11. Evaluate Existing TSP ProjectS																									
12. Preferred TSP Project List																									
13. Draft TSP Technical Document																									
14. Project Cost Estimates, Funding Options & Financially Prioritized Project List																									
15. Plan, Policy and Ordinance Language																									
16. TSP Adoption Process																									

★ = Countywide Public Meeting * = Regional Workshop ○ = PAC Meeting ◆ = TAC Meeting ▲ = CTAC Meeting ● = BOCC Study Session ■ = Public Hearing