

Table 1 Clackamas County TSP Meeting Schedule – Last Updated November 7, 2011

Meeting	Date & Time	Meeting Agenda/Deliverables
TAC #1	October 11, 2011, 3 p.m.	Project Kick-off and Introduction
PAC #1	October 18, 2011, 6:30 p.m.	Discuss Draft Vision and Goals
CTAC #1	October 25, 2011	Discuss Policy White Papers
Countywide Open House #1	October 13, 2011, 6 p.m.	
Virtual Open House #1	Week of October 17, 2011	
TAC #2	November 8, 2011, 3 p.m.	Finalize Draft Vision and Goals
PAC #2	November 15, 2011, 6:30 p.m.	Discuss Draft ObjectivesDiscuss Regulatory Review Memo
Virtual Open House #2	Week of January 23, 2012	
TAC #3	January 17, 2012, 3 p.m.	 Finalize Draft Objectives Discuss Draft Evaluation Criteria and Performance Measures
PAC #3	February 7, 2012, 6:30 p.m.	
CTAC #2	Week of January 30, 2012	
Area Open House #1	Week of January 30, 2012	
Virtual Open House #3	Week of April 9, 2011	
TAC #4	April 17, 2012, 3 p.m.	 Discuss Existing and Future Base Conditions Memo Discuss Existing TSP Projects
CTAC #3	Week of April 16 th	
PAC #4	April 24, 2012, 6:30 p.m.	 Develop Alternatives for Analysis
Area Open House #2	Week of May 1, 2012	
TAC #5	June 26, 2012, 3 p.m.	Discuss Alternatives Analysis
TAC #6	September 4, 2012, 3 p.m.	 Discuss Draft Policies, Programs, Studies, and Projects Identified for the TSP
PAC #5	September 11, 6:30 p.m.	
Virtual Open House #4	Week of October 22, 2012	
CTAC #4	Week of October 29, 2012	Discuss Draft Prioritized Project List
TAC #7	October 30, 2012, 3 p.m.	
Area Open House #3	Week of November 5, 2012	
Virtual Open House #5	Week of January 7, 2013	
TAC #8	January 15, 2013, 3 p.m.	 Discuss Draft TSP and Project Priorities
PAC #6	January 22, 203, 6:30 p.m.	
Countywide Open House #2	Week of January 21, 2013	
Planning Commission Public Hearing	TBD	 Discuss Draft TSP Technical Document
Board of County Commissioners Public Council Hearing	TBD	Discuss Draft Code Amendments